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Ⅰ Outline of Procedures from Survey to Interconnection Start
The procedures for establishing interconnection to NTT East networks consist of three phases: ① from the preliminary survey, POI survey and line facility survey to the 
application for interconnection, ② work-related procedures such as the installation of equipment, and ③ the preparation and conclusion of the Interconnection Agreement, etc.

Preliminary
consultation

Preliminary
inquiry

■Preliminary consultation
This free-of-charge consulting is not part of the procedures stipulated in the Articles of Agreement Concerning Inter-
connection, but is provided at the request of applicant carriers to enable them to have full knowledge about the inter-
connection process and to facilitate the smooth implementation of subsequent interconnection negotiations.
As this preliminary consulting is not part of the essential procedures, applicant carriers that do not wish to participate 
in this process can start such procedures as the application for the POI survey, the application for the line facility sur-
vey, and the application for the preliminary survey without any preliminary consulting.

■Installation of applicant carrier’s facilities
Options for self-undertaken work by applicant carriers 
and work consigned to NTT East are both available.

■Installation and/or modification of NTT 
East’s interconnection facilities
This work is implemented on an individual basis when the 
installation and/or modification of NTT East's interconnec-
tion facilities is necessary to establish interconnection.

Equipment
installation, etc.

Preparing and
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agreements, etc.
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Interconnection application

■Preliminary inquiry
A preliminary inquiry concern-
ing pertinent information with 
respect to the NTT East com-
munications building, etc., in 
which collocation is planned, 
and appropriate information 
concerning the interconnec-
tion to optical fiber facilities.
(This is not part of the essen-
tial procedures.)

■Preliminary survey
A survey is conducted on the feasibility of the interconnection requested 
by the applicant carrier in terms of applicable contents, timing, etc.

■Point of interconnection (POI) survey
A survey is conducted on the feasibility of the installation of the applicant 
carrier's facilities in the NTT East communications building, etc.

■Line facility survey
A survey is conducted on the availability of optical fiber facilities for which usage is requested 
by the applicant carrier in terms of the number of cores and the interconnection start timing.

＊It is possible to simultaneously apply for these surveys. (A preliminary in-
quiry can also be made simultaneously.)

■Interconnection Agreement
This contract concerning interconnection is en-
tered into by and between the relevant carriers.

■Particulars based on the Interconnection Agreement
This contract stipulates specific matters concern-
ing charge settlement and maintenance after the 
start of interconnection.

●Preliminary 
survey
●POI survey
●Line facility 

survey

Start of
interconnection

If any conditions other than those stipulated in the Articles of Agreement Concerning Interconnection are requested, a development period is required to realize the specific condi-
tions (functions) that are requested. (See Pages 42 to 47.)
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Preliminary
consultation※1

Preliminary
consultation※1

POI survey application

POI survey reply

POI Installation Proceduresii

Line facility survey application 
(interoffice optical fiber)

Reply

Optical Line Facility Interconnection Proceduresiii

Within
three weeks

Preliminary inquiry application※1

Preliminary inquiry reply

Ⅲ-2- 1

Ⅲ-3- 1

Ⅲ-3- 2
Ⅲ-4- 1

Ⅲ-5

Ⅲ-3- 3

Ⅲ-2- 2

Ⅲ-2- 3 POI installation application

Ⅱ Interconnection Procedures (Overall Flow)
Interconnection procedures are as described below. The necessary procedures vary depending on the requested pattern of intercon-
nection, as not all procedures are required in every case. Those procedures marked with         ,     can be carried out simultaneously. Applicant carrier procedures

[Legend]

NTT East procedures

Contract

Preliminary consultation※1

Receipt of preliminary survey application

Preliminary survey application

Preliminary survey reply

Interconnection application

Receipt and acceptance of application

Reply on the feasibility of interconnection

Interconnection Application Proceduresi

Within
one month

Within
four months

Within
one month

Ⅲ-1- 1

Ⅲ-1- 2

Ⅲ-1- 3

Cases involving increases or 
decreases in the number of 
lines by the applicant carrier 
for which some facilities are 
already interconnected with 
those of NTT East

Concluding Agreements, etc.

Facility construction

Concluding an Individual Construction Contract

Development of interconnection software

Interconnection Software Development Contract

Development of
interconnection

software is necessary

Development of
interconnection

software is not necessary

Start of interconnection

Ⅳ-2- 1

Ⅳ-2- 2

Ⅳ-5

Ⅴ 

Self-undertaken work application Facility construction application

Concluding a Contract Concerning
Self-Undertaken Work

Implementation of self-undertaken work Installation work

Concluding a Facility
Construction ContractSee Page 32

for standard
periods

Ⅲ-2- 4 Ⅲ-2- 5

Concluding a Collocation Space Usage Contract
or an Entrusted Maintenance Contract

Within two weeks
(within three weeks

for subscriber
optical fiber)

Within two weeks,
one month or
1.5 months

Within
one month※2

Within
one month※2

Interoffice optical
fiber: within 1.5 months

before the start of
interconnection

Subscriber optical
fiber: within one month

Intra-office optical
fiber: within
1.5 months

Procedures for installation of applicant carrier
facilities accompanying the POI installation

Self-undertaken work and/or
maintenance by applicant carrier

Work and/or maintenance
consigned to NTT East

Ⅲ-4- 2

i ii iii

Installation work 
to be initiated 

within six months 
from the date of 

receipt of the POI 
survey reply

Line facility survey reply※4

Optical line facility interconnection application 
(interoffice optical fiber)

Optical line facility 
interconnection application 

(subscriber optical fiber, intra-office optical fiber)

Installation and/or modification of 
NTT East interconnection facilities

Installation of appli-
cant carrier facilities

Approximately
six months to

12 months at the
maximum※3 ※1  This process is not part of the essential procedures.

※2  An extension of up to three months may be provided upon request.
※3  In case of interconnection involving minor work only (e.g., translator registration) for an applicant carrier with whom interconnection has already been 

established, the requested interconnection can be started within an even shorter time period (several weeks to six months at the maximum).
※4  Interconnection must be started within six months from the date of receipt of the line facility survey reply or within three months from the date 

on which service becomes available, whichever is later.





Applicant carrier NTT East

☞　See Articles 11 and 12 of the Articles of Agreement Concerning Interconnection

Preliminary consultation

Preliminary
survey

application

※4

※1

Acceptance of
preliminary

survey
application

※1　①Eligible applicants for preliminary surveys are limited to telecommunications carriers.
＊Entities other than telecommunications carriers must obtain registration of tele-

communications business or submit such notification by the time an agreement is 
concluded.

②Please complete all required items in the application form.
③A preliminary survey application, a POI survey application and a line facility survey 

application can be submitted simultaneously.
※2　We will provide whatever information is necessary to complete the Preliminary Survey 

Application, the POI Survey Application and the Line Facility Survey Application. With 
respect to applicant carriers with whom we are initiating discussions for the first time, 
please note that it is necessary to conclude a Confidentiality Agreement in providing in-
formation related to NTT East security matters and intellectual property rights. We will 
also handle applicant carrier information that is acquired in the course of discussions 
concerning interconnection in accordance with a Confidentiality Agreement.

※3　NTT East will accept an application upon confirming that all necessary items 
have been completed, and will issue a document indicating the acceptance 
date. In case two or more applications are accepted which request the same 
interconnection timing and/or involve the interconnection of overlapping facili-
ties, the surveys will be conducted in the order in which the applications are 
received.

※4　We will provide consultation (free-of-charge) at the request of an applicant 
carrier. Specifically, we will provide consultation about any questions, etc., in 
completing application forms for a preliminary survey, a POI survey and a line 
facility survey. (Please see Page 53 for contact numbers.)
As this preliminary consulting is not part of the essential procedures, applicant 
carriers that do not wish to participate in this process can start the proce-
dures for the preliminary survey application without any preliminary consult-
ing.

Ⅲ－１－① Preliminary Survey Application

※2Concluding a Confidentiality
Agreement

Concluding a Confidentiality
Agreement

・Preliminary Survey Application
(Form 8)

・Preliminary Survey Application
(Form 8)

※3・Acceptance of Preliminary Survey
Application (Form 9)

・Acceptance of Preliminary Survey
Application (Form 9)

In establishing interconnection to NTT East communications facilities, applicant carriers are first requested to submit a Preliminary Survey Application 
that details the requested conditions. On the basis of he contents of this application, NTT East will conduct a survey concerning interconnection condi-
tions, possible interconnection timing, whether any modifications will be required to NTT East facilities, and the approximate costs.

Contents to be specified in the 
Preliminary Survey Application
・Outline of interconnection
・Requested interconnection tim-

ing
・POI installation site
・NTT East area subject to inter-

connection per POI
・Technical conditions for inter-

connection
・Matters for which NTT East co-

operation is requested

Explanation
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☞　Article 13 of the Articles of Agreement Concerning Interconnection

Ⅲ－１－② Feasibility of Interconnection and Preliminary Survey Reply

Applicant carrier NTT East

Feasibility of
interconnection

・Preliminary Survey Reply
(Form 10)

※1・Preliminary Survey Reply
(Form 10)

※1

・Preliminary Survey Reply
(Form 10)

・Preliminary Survey Reply
(Form 10)

※1　①The reply will include the possible timing for interconnection under the reques-
ted conditions indicated in the Preliminary Survey Application, the ap-
proximate costs required and the itemization of such costs. 
If the preliminary survey reveals that there is no need for the installa-
tion or modification of NTT East facilities (including software), a reply 
indicating this will be provided in addition to a statement specifying 
the feasibility of interconnection.
②In case the possible interconnection timing substantially exceeds the 

standard interconnection period, we will specify the reasons for this 
delay in our reply.

※2　The reply will be provided within one month of the preliminary survey 
application in case there is no need for the installation or modification 
of the designated telecommunications facilities (including software) of 
NTT East, and within four month in case such installation or modifica-
tion is necessary. Moreover, when the installation or modification of 
NTT East’s telecommunications facilities is necessary, a period ex-
ceeding four months may be required before providing a reply de-
pending on the scale of such work.

Reply indicating whether
or not interconnection is possible

Possible interconnection timing

Approximate costs and cost itemization

Within one month of the acceptance of the preliminary survey application, NTT East will provide a reply indicating whether or not interconnection is 
possible. Follow-up information including the possible interconnection timing, the approximate costs required and an itemization of such costs will be 
provided in our reply within one month or within four months from the date of our acceptance of the preliminary survey application.

Preliminary
survey
reply

Explanation

Within
one month

from the date of
our acceptance of the

preliminary survey
application

Within
one month or

 within four months from
the date of our acceptance

of the preliminary survey
application※2
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Applicant carrier NTT East

Ⅲ－１－③ Interconnection Application

Interconnection
application※1

※2

※3

Receipt and
acceptance of

interconnection
application

 ※1　We consider the Interconnection Application as constituting 
the applicant carrier’s formal declaration of its intent to estab-
lish interconnection with the NTT East networks.

※2　Please specify the POI installation site, the number of connec-
ted lines per POI and the requested service start timing. 
Please complete these entries on the basis of the POI survey 
results.

※3　Interconnection applications are accepted in the order in which they are re-
ceived except for the following cases. Applicant carriers will be notified in 
writing when the application is accepted. In case an application cannot be 
accepted, we will provide written notification explaining the reasons. 
(1) Cases raising any concern that the smooth provision of telecommunications service will be hin-

dered.
(2) Cases raising any concern that NTT’s interests will be unduly damaged by the interconnection.
(3) The applicant carrier has failed or is likely to fail to pay any amount payable with respect to inter-

connection. 
(4) Cases in which the installation or modification of telecommunications line facilities to execute in-

terconnection is extremely difficult from a technical or economic standpoint.

・Interconnection Application (Form 12)
・Application for Related Work (Form 23)
・Interconnection Application (Form 12)
・Application for Related Work (Form 23)

・Acceptance of Interconnection Application (Form 13)
・Acceptance of Application for Related Work (Form 24)
・Acceptance of Interconnection Application (Form 13)
・Acceptance of Application for Related Work (Form 24)

Within one month of the preliminary survey reply, please submit a formal interconnection application pursuant to the conditions outlined in our reply. 
NTT East will accept and initiate interconnection procedures in the order in which applications are received.

Contents of prelim-
inary survey reply 
will cease to be ef-
fective after one 
month

・Application for InterApplication for Interconnection Tconnection Tel-
ecommunications Facility Con-
struction
(Forms 14, 15, 15-1, 15-2)

・Application for Interconnection Tel-
ecommunications Facility Con-
struction
(Forms 14, 15, 15-1, 15-2)

☞　Articles 21 through 25, Articles 29 and 37 of the Articles of Agreement Concerning Interconnection

Explanation

Within
one month

of the date of the
preliminary
survey reply 
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Obligatory section

Collocation means installing the applicant carrier equipment, etc., necessary for interconnection※1 in an NTT East communications building, etc.,※2 
in establishing interconnection with NTT East networks. We will meet the requests of applicant carriers by announcing the conditions, etc., for 
providing a site in an NTT East communications building where the applicant carrier equipment, etc., necessary for interconnection is installed.
※1　This includes transmission equipment, cable and other equipment owned by an applicant carrier that is necessary for interconnection (meaning the telecommunications facilities 

whose installation within an NTT East communications building, etc., is reasonably considered necessary in view of the technical and economic alternatives).
※2　This includes the NTT East communications building, conduits and cable tunnels for the section between such communications building and the nearest available manhole 

designated by NTT East, and telephone poles installed within the premises of such communications building.

NTT East
facilities

Applicant carrier
facilities

NTT East
communications building

Point of
Interface (POI)

NTT East
conduit, etc.

Applicant
carrier cable

Ⅲ－２ Collocation

 

Manhole nearest
NTT East building

Cable tunnel

Raised floor

Collocation
☆Obligatory section (specified in the 

Articles of Agreement Concerning In-
terconnection)
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Ⅲ－２－① Preliminary Inquiry Application

 

Explanation
※1　The NTT East communications building, etc., for which information is provided under the preliminary inquiry includes con-

duits and cable tunnels for the section between such communications building and the nearest available manhole designa-
ted by NTT East, in addition to the NTT East communications building.

※2　We will provide consultation (free-of-charge) at the request of an applicant carrier. Specifically, we will provide consultation 
about any questions, etc., in completing the application forms for a POI survey, a line facility survey and/or a preliminary sur-
vey. (Please see Page 53 for contact numbers.)
As this preliminary consulting is not part of the essential procedures, applicant carriers that do not wish to participate in this 
process can start the procedures for the POI survey application without any preliminary consulting.

※3　NTT East will provide the following information prior to the POI installation application (this process is not part of the essen-
tial procedures).
①The location and dimensions of a site within the NTT communications building where the equipment, etc., necessary for in-

terconnection Note 1 can be installed by the applicant carrier.
②Information concerning power and air-conditioning facilities, raised floors and other peripheral facilities used in conjunc-

tion with installing the equipment, etc., necessary for interconnection that are available for usage by the applicant carrier 
at the site specified in ①.

③The location of the MDF that can be used in installing the equipment, etc., necessary for interconnection at the communi-
cations building specified in ①, the number of all MDF terminals and the number of unused terminals; and the location of 
the optical main distribution frame, the number of all optical main distribution frame terminals and the number of unused 
terminals.

④The number of all cores and the number of unused cores with respect to optical line facilities in the section designated by 
the applicant carrier (limited to optical fiber facilities within the same prefecture).

⑤The location of the termination site of the transmission line facilities used to install optical subscriber lines in the section 
designated by the applicant carrier.

⑥Whether it is possible to change the subscriber lines that include the optical fiber lines designated by the applicant carrier 
to metallic lines without changing the telephone numbers.

⑦The available timing Note 2 of the optical subscriber line with respect to the usage section designated by the applicant carri-

er, the number of cores to be used and the requested interconnection start timing, and the transmission 
loss. Note 3

⑧Other information related to matters that need to be entered in the POI Survey Application or the Line Fa-
cility Survey Application.

※4　NTT East will accept an application upon confirming that all necessary items have been entered in the Prelim-
inary Inquiry Application. NTT East will provide information relating to the relevant inquiry in writing within two 
weeks (within three weeks for information specified in ※3⑦ with respect to optical subscriber lines) from the 
date of receipt of a preliminary inquiry application (meaning the date when the application is received by the 
handling office designated by NTT East; hereinafter the same). However, if special situations are involved 
such as those in which a large number of applications are simultaneously received or in which a large number 
of applications have already been received from other carriers, NTT East may require a period of more than 
two weeks (three weeks for information specified in ※3⑦ with respect to optical subscriber lines) from the 
date of receipt of an application before providing a response. In case the applicant carrier desires to use an 
NTT East indoor fiber line already installed as part of the optical subscriber line and if time is required to con-
duct a survey on the relevant indoor fiber line, the same shall apply with respect to the usage of the relevant 
indoor fiber line.

※5　At the stage of the preliminary inquiry reply, NTT East does not make reservations with respect to the unused 
site and the facilities that can be used by the applicant carrier at this site (meaning power and air-condition-
ing facilities, raised floors and other peripheral facilities used in conjunction with installing the equipment, 
etc., necessary for interconnection, unused MDF terminals, unused optical main distribution frame terminals 
and unused cores of optical line facilities), which are specified in the information provided.

(Note 1) Equipment, etc., necessary for interconnection includes the transmission equipment, cable or other equipment of applicant carriers that is 
necessary for interconnection (meaning the telecommunications facilities whose installation within the NTT communications building, etc., 
is reasonably considered necessary in view of technical and economic alternatives)

(Note 2) There may be cases in which the requested interconnection cannot be provided at the notified timing if coordination between the applicant 
carrier and the superintendent of the user building concerning the installation, etc., of the optical subscriber line (including coordination at 
the time of the entry into the relevant building by NTT East to install the optical subscriber line) cannot be fully arranged in advance.

(Note 3) Based on the calculated value.

In addition to the POI survey (the survey conducted on the basis of the equipment specifications indicated in advance by the applicant carrier), NTT 
East will provide information on the NTT East communications building, etc.※1, where the equipment is to be collocated and information concerning 
interconnection to optical fiber facilities at the request of the applicant carrier.

☞　Article 10-2 of the Articles of Agreement Concerning Interconnection

Preliminary
consultation

Preliminary
inquiry

application

Receipt of preliminary
inquiry application

Preliminary inquiry reply

※2 ※3

※5
・Preliminary Inquiry Reply

(Form 2)
・Preliminary Inquiry Reply

(Form 2)

・Preliminary Inquiry Application
(Form 1)

・Preliminary Inquiry Application
(Form 1)

Applicant carrier NTT East

Within
two weeks

(within three weeks
for optical subscriber

lines)
※4
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Ⅲ－２－② POI Survey Application

※1　NTT East will provide a reply within two weeks from the date on which the application specified in 
Paragraph 1, Article 10-3 is received with respect to cases in which the range under review is limited to 
the area within a communications building and in which it is clear that there is no need for a study on 
the installation or modification of power and air-conditioning facilities, raised floors and other peripher-
al facilities used in conjunction with installing the equipment, etc., necessary for interconnection that 
can be used by the applicant carrier.

※2　①A POI survey application can be submitted simultaneously with a line facility survey application and 
a preliminary survey application.
②Please attach documentation to the POI Survey Application specifying that the equipment, etc., to 

be installed in the NTT East communications building, etc., is the equipment, etc., necessary for in-
terconnection. 
＊If it is clear that a study by NTT East is not necessary such as cases in which the relevant equip-

ment, etc., has already been installed in the NTT East communications building, etc., please attach 
only the documentation (in any form) indicating such.

※3　If NTT East considers that the equipment, etc., whose installation is requested by the applicant carrier 
is not that which is necessary for interconnection, NTT may request discussions. If, as a result of such 
discussions, it becomes clear that the relevant equipment, etc., is not that which is necessary for inter-
connection, we will provide written notice of the reasons. 

※4　The installation of any POI at locations other than a standard point of interconnection will be deter-
mined by discussion.

※5　With respect to the discussion period as specified in ※3 and ※4, the provisions for a reply deadline of 

"within two weeks, one month or one and half months" shall not apply.
※6　①NTT East will provide a written reply indicating that the requested POI installation is possible if the relevant applica-

tion does not fall under cases in which there is no space to install the applicant carrier facilities or in which the rele-
vant installation may likely cause considerable hindrance to the functions of the communications building, etc. We 
will also provide a written notice of the reasons in case such installation is not possible.
②The basic approach in providing a survey reply is to make it possible to minimize the costs incurred by the applicant 

carrier by securing the shortest possible distance between the POI and the site where the applicant carrier facilities 
are installed and by other methods based on the requirements of the applicant carrier. We will not designate a site 
larger than the area needed for the installation of the equipment, etc., necessary for interconnection against the 
wishes of the applicant carrier. 
③If the available space units to install the equipment, etc., necessary for interconnection within the NTT East commu-

nications building, etc., are below the standard management units, we will provide a response to the effect that a 
POI may be established in the requested communications building within the range of the maximum allocation units 
with respect to the available space management items that are below the standard management units. (This shall 
not apply to cases in which space units reserved by the applicant carrier within the relevant communications build-
ing exceed the maximum allocation units or in which the MDF terminal usage ratio of the applicant carrier is less 
than 0.5.)

※7　When the applicant carrier for the POI survey wishes to enter the relevant NTT East communications building to con-
firm the contents of the survey reply (with respect to both possible and not possible cases), the applicant carrier is re-
quired to submit documentation five business days prior to the planned entry date. We will issue a written approval 
within two business days from the application date in principle. (We will issue a written notice of the reasons in case 
we cannot accept the application).

☞　Articles 10-3 and 10-5 of the Articles of Agreement Concerning Interconnection

In response to an application for the installation of the POI at the standard points of interconnection, we will reply in writing whether or not the 
requested installation is possible within one month※1 from the date of receipt of the application if the installation site is totally within the 
communications building, and within one and half months in other cases.

Receipt of
survey application

※7

※6
・POI Survey Reply (Form 4)

・POI Survey Application (Form 3)

・Discussions about the equipment, etc., necessary Discussions about the equipment, etc., necessary 
for interconnection※3

・Discussions in case of interDiscussions in case of interconnection at other than connection at other than 
the standard points of interconnection※4

・Communications Building Entry Application (Form 
6), Acceptance of Communications Building Entry 
Application (Form 7)

・POI Survey Reply (Form 4)

・POI Survey Application (Form 3)

POI survey reply

POI survey application※2

Explanation

Applicant carrier NTT East

Within
two weeks,

one month or
one and half

months※5

・Discussions about the equipment, etc., necessary 
for interconnection※3

・Discussions in case of interconnection at other than 
the standard points of interconnection※4

・Communications Building Entry Application (Form 
6), Acceptance of Communications Building Entry 
Application (Form 7)
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Ⅲ－２－③ POI Installation Application

※1　If the applicant carrier applies for an extension by means of documentation indicating the reasons 
therefor, an extension up to three months is possible.

※2　In the event installation work is not initiated within six months from the date of the POI survey 
reply, the contents of the reply will cease to be effective, and the reservation will be cancelled.
Similarly, such contents will cease to be effective and the reservation will be cancelled with 
respect to any portions for which work is not initiated in case work is partially commenced. It is 
deemed that the POI installation application is cancelled on the date of the reservation 
cancellation, and the applicant carrier is required to pay a penalty.

※3　In the event of making an application for the installation of a POI at a site other than an NTT East 
communications building, NTT East will approve such application only when the following three 
conditions are satisfied.
①The interconnection is made in such a way that clearly separates the responsibility for the 

provision of telecommunications service to subscribers, and which makes a clear distinction 
with respect to the fixed assets and maintenance responsibilities.
②The POI is installed at a site where security and reliability can be adequately maintained. 

③No significant hindrance is otherwise caused to NTT East's business activities.
※4　In light of congestion or other usage conditions pertaining to a site, etc., in the relevant communications building, 

etc., NTT East may request the applicant carrier to enter into consultations concerning the cancellation of the 
reserved space.

※5　In the event of canceling an installation application before the completion of the installation work, the applicant 
carrier is required to pay an amount equivalent to the equipment usage charges (limited to those relating to the 
power reception and generation equipment) for a period from the date the installation application is received to the 
date the application is cancelled as a penalty.

※6　In the event the applicant carrier applies for an extension in initiating the work by using a POI Installation Work 
Initiation Extension Application, an extension of 12 months at the maximum from the date of the POI survey reply will 
become possible, except for cases in which special circumstances such as those attributable to the applicant 
carrier necessitate such an extension. In this case, it is deemed that the usage of the space and the power reception 
and generation equipment is started on the day when six months have passed from the date of the POI survey reply, 
and the applicant carrier is required to pay the collocation space fee (housing charges) and the equipment usage 
charges (limited to those relating to the power reception and generation equipment).

Please submit a POI installation application within one month※1 of the date of the survey reply. Upon receiving this application, NTT East will reserve 
installation space, etc., for the applicant carrier facilities in an NTT East communications building. (The reservation is valid for a period of six months※2 
from the date of the survey reply.)

Explanation

Applicant carrier NTT East

POI installation application
※3

Cancellation of
installation application

※5

※4

Receipt of
installation application

Receipt

Application for the
extension of work initiation

(six months at the maximum)

※6

Receipt

POI survey reply

・POI Installation Application (Form 5)・POI Installation Application (Form 5) Reserving instal-
lation space, etc., 
for applicant car-
rier facilities in a 
communications 
building, etc. (for 
six months from 
the date of re-
ceipt of the POI 
survey reply) ※2

Contents of the POI 
survey reply will cease 
to be effective and res-
ervation will be cancel-
led after one month

Within
one month of

the date of the POI
survey reply※1

☞　Articles 10-4, 10-6, 10-7, 10-8, 78-3, and 95 of the 
Articles of Agreement Concerning Interconnection
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Applicant carrier NTT East

Ⅲ－２－④ Self-Undertaken Work and Maintenance by Applicant Carriers

＊POI Installation Application (as described on Page 29)＊POI Installation Application (as described on Page 29)

※1　If an applicant carrier implements installation work for its facilities under certain conditions, a Contract Concerning 
Self-Undertaken Work and Self-Undertaken Maintenance of Telecommunications Facilities will be concluded.

※2　①The applicant carrier or the person(s) designated by the applicant carrier may enter the NTT East communications 
building, etc., for the installation and maintenance of the applicant carrier’s facilities (the equipment, etc., necessary 
for interconnection). In requesting entry, please submit documentation five business days prior to the planned entry 
date. We will issue a written approval within two business days from the application date in principle. (We will issue 
a written notice of the reasons in case of not accepting the application). In case of entry to repair a fault or for other 
emergency and unavoidable reasons, advance notice can be provided on the same day of entry.
②When the applicant carrier implements the installation and maintenance of the equipment, etc., necessary for 

interconnection, a person designated by NTT East will be physically present when the relevant 
equipment, etc., is connected to or disconnected from the NTT East telecommunications facilities 
and/or power facilities and during any deliveries of the relevant equipment, etc.
③While no special conditions are imposed on installation companies that carry out work within the 

installation area of the applicant carrier facilities, certain standards are applied to installation 
companies that carry out work beyond the installation space of the applicant carrier facilities, such 
as connecting lines to NTT East’s power lines and/or communications lines. (See Page 33.)
④The space fee is also required during installation work.

☞　Articles 95 and 95-3 of the Articles of Agreement Concerning Interconnection

In the event the applicant carrier implements the installation and maintenance of the equipment, etc., necessary for interconnection, a Contract 
Concerning Self-Undertaken Work and a Collocation Space Usage Contract are executed. In case the applicant carrier consigns equipment mainte-
nance to NTT East, an Entrusted Maintenance Contract is concluded in place of a Collocation Space Usage Contract. 

Self-undertaken work application Confirmation of contents

POI installation application Receipt of POI
installation application

Implementation of
self-undertaken work※2

[When consigning maintenance only to NTT East]

Start of self-undertaken
maintenance※2

Start of entrusted maintenance

Contract Concerning Maintenance of the 
Equipment, Etc., Necessary for Collocation

・Contract Concerning Usage of Collocation Space
・Contract Concerning Usage of Communications Facilities Necessary for Collocation

・Communications Building Entry Application (Form 28)Communications Building Entry Application (Form 28)・Communications Building Entry Application (Form 28)

・Self-Undertaken Work Application (Form 25)・Self-Undertaken Work Application (Form 25)

・Communications Building Entry
　Application (Form 28)
・Communications Building Entry
　Application (Form 28)

Explanation

・Acceptance of Communications Building 
　Entry Application (Form 29)
・Acceptance of Communications Building 
　Entry Application (Form 29)

Concluding a Contract Concerning Self-Undertaken Work and Self-Undertaken 
Maintenance of Telecommunications Facilities※1
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Ⅲ－２－⑤ Installation and Maintenance by NTT East

Applicant carrier

※1　This contract is also concluded when the applicant carrier installs the equipment, etc., necessary 
for interconnection on its own and part of such installation work is consigned to NTT East.

※1 and ※3
The expenses to be borne by the applicant carrier under a Facility Construction Contract, a Contract 
Concerning Usage of Collocation Space, a Contract Concerning Usage of Communications Facilities 
Necessary for Collocation and a Contract Concerning Maintenance of the Equipment, Etc., Neces-
sary for Collocation will be calculated in accordance with the provisions in the Tables of Charges (Ta-
ble 2-2 and Table 3) in the Articles of Agreement Concerning Interconnection.

※2 and ※4
When NTT East installs or carries out maintenance of the applicant carrier facilities, the applicant carri-
er (including any person(s) designated by the applicant carrier) may enter the NTT East communica-
tions building, etc., to be physically present during such work, etc. In making such entry, please submit 
documentation five business days prior to the planned entry date. We will issue a written approval 
within two business days from the application date in principle. (We will issue a written notice of the 
reasons in case we cannot accept the application). In case of entry by the applicant carrier to be physi-
cally present for repairs of a fault that are carried out by NTT East on the basis of the Entrusted Main-
tenance Contract or for other emergency and unavoidable reasons, advance notice can be provided on 
the same day of entry.

☞　Articles 95 and 95-2 of the Articles of Agreement Concerning Interconnection

POI installation application

Implementation of installation work

Receipt of POI installation application

Consigned construction
work application Confirmation of contents

※4

※3

※2

※1

[When implementing self-undertaken maintenance]

Start of entrusted maintenance

Concluding a Facility Construction Contract

Contract Concerning Maintenance of the Equipment, Etc., Necessary for Collocation

Contract Concerning Usage of Collocation Space and Contract Concerning Usage of Communications Facilities Necessary for Collocation

Start of self-undertaken maintenance

＊POI Installation Application (as described on Page 29)POI Installation Application (as described on Page 29)＊POI Installation Application (as described on Page 29)

Explanation

NTT East

・Application for Attendance During Construction (Maintenance) (Form 26)
・Acceptance of Application for Attendance During Construction (Mainte-

nance) (Form 27)

・Application for Attendance During Construction (Maintenance) (Form 26)
・Acceptance of Application for Attendance During Construction (Mainte-

nance) (Form 27)

If the applicant carrier consigns the installation and maintenance of the equipment, etc., necessary for interconnection at a POI to NTT East, a Facility 
Construction Contract, a Contract Concerning Usage of Collocation Space and a Contract Concerning Maintenance of the Equipment, Etc., Necessary for 
Collocation are concluded. If the applicant carrier implements maintenance for its facilities on its own, it is not necessary to conclude a Contract Concerning 
Maintenance of the Equipment, Etc., Necessary for Collocation.
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(Reference) Standard Lead-Time for Collocation
NTT East will complete preparations within the following periods※1 for the installation of the applicant carrier equipment, etc., necessary for 
interconnection at the POI.

※1　These periods may be exceeded in the event special work is necessary, such as when the installation and/or modification of power equipment, storage batteries or power reception and generation equipment is required because the existing capacity of such equipment would be 
exceeded if power were supplied to the equipment, etc., necessary for interconnection in establishing interconnection, or when the scale of work under the Facility Construction Contract is extensive (meaning cases in which the consigned work expenses at the relevant POI on 
the basis of the Facility Construction Contract total ¥5 million or more).
The indicated lead-time does not include any period required by an applicant carrier for study, the time required to secure a road occupancy permit, road usage permit, etc., to install the equipment, etc., necessary for interconnection (the period from an application to obtaining a 
permit), or the time elapsed due to any force majeure such as natural disasters or otherwise due to the reasons not attributable to NTT East.

※2　In the event the period form the planned work start date indicated in the Self-Undertaken Work Application to the planned work completion date or the requested power equipment usage start date exceeds three months, please indicate the reasons in the Self-Undertaken Work 
Application and submit it to NTT East.

※3　Within two weeks: In the event of installing the equipment, etc., necessary for interconnection or any related facilities of the applicant carrier at a site where relevant equipment, etc., has already been installed by the applicant carrier and when there is no need for the modification 
of the facilities available to the applicant carrier, including the power and air-conditioning facilities, raised floors or other peripheral equipment used in conjunction with installing the equipment, etc., necessary for interconnection. 

※4　The payment of the space fee (housing charges) is required during the work period. The payment of collocation expenses is required from the requested power equipment usage start date designated by the applicant carrier in advance at the time of making the work application or 
the date on which preparations for NTT East’s power facilities are completed, whichever is later. In the event the applicant carrier does not start the usage of new power facilities, the payment of collocation expenses is required from the planned work completion date indicated by 
the applicant carrier in the Self-Undertaken Work Application or the date on which self-undertaken work is completed, whichever is earlier. 

※5　NTT East may request discussions with an applicant carrier in case the work period exceeds three months.
※6　The payment of collocation expenses is required form the planned work completion date or the date on which preparations for power facilities are completed, whichever is later.

☞　Articles 10-4, 95 and 95-4 of the Articles of Agreement Concerning Interconnection
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: Applicant carrier 
  procedures

: NTT East 
  procedures

: NTT East 
  work status

Raised-floor work
not required

DSL work

Work other than DSL work

Raised-floor work required

Work limited to only that within the
NTT East communications building

Also includes work outside the NTT East
communications building

Work implemented by the applicant carrier

Work implemented by the applicant carrier

One
month

Two
months

Two
months

One
month

Three
months

1.5
months

P
O

I installatio
n ap

p
licatio

n

※5

※5

※3

※2

※4

※4

※6

Three
months

Three
months

1.5
months

Shown
in white
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The requirements for installation contractors when the applicant carrier installs the equipment, etc., necessary for 
interconnection at the NTT East communications building, etc. are as follows.

1. Work within the installation space of the applicant carrier facilities

   ・No special requirements or conditions are imposed.

2. Work outside the installation space of the applicant carrier facilities※

①The contractor must have a license for telecommunications construction work under the Construction Industry 
Law, and have a current rating of 1,000 or more points in the management item examination for 
telecommunications business under the Construction Industry Law.

②Eligible companies include NTT East and companies with which NTT East now has outsourcing contracts.

※With respect to the connection and disconnection of common-channel signaling lines and communications power lines and the processes that 
may have an impact on all facilities within the building in case of work errors such as work on live power facilities, however, such processes 
must be handled by companies that have experience in the relevant process. (Experience in the relevant process means experience in work on 
NTT East facilities or facilities similar to NTT East facilities.)

(Reference) Standards for Eligible Installation Contractors for Self-Undertaken Work

○The latest data on the results of the management item examination are available on the 
Homepage of the Construction Industry Information Center (http://www.ciic.or.jp/).
☆Companies with ratings of 1,000 or more points (as of November 30, 2002) are listed on the 

NTT East Homepage (http://www.neet-east.co.jp/info-st/info_dsl/shinsa1000.html). 

○Companies with which NTT East now has outsourcing contracts

Reference

・NTT InfraNet
・NTT-ME
・NTT-ME Tokyo
・NTT-ME Kanagawa
・NTT-ME Chiba
・NTT-ME Saitama

・NTT-ME Ibaraki
・NTT-ME Tochigi
・NTT-ME Gunma
・NTT-ME Yamanashi
・NTT-ME Nagano
・NTT-ME Niigata

・NTT-ME Tohoku
・NTT-ME Fukushima
・NTT-ME Yamagata
・NTT-ME Akita
・NTT-ME Iwate
・NTT-ME Aomori

・NTT-ME Hokkaido
・NTT Facilities
・NTT Facilities Chuo
・NTT Facilities Tohoku
・NTT Facilities Hokkaido
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Ⅲ－３ Configuration of Optical Fiber Facilities

MH MH MH

CabinetCabinet

Overview of demarcation point
FTM, etc.

Out-of-office 
side

Optical interoffice/
subscriber cable

Connector

Demarcation point

Cabling

Optical intra-office
cable

Intra-office
side

PD/PT : Equipment that includes such functions  
as cable fixing, cable termination, etc.

FTM : Fiber termination module
MH : Manhole

In response to requests from interconnecting carriers, NTT East has been providing optical fiber 
interconnection in both of the following formats since December 26, 2000: "optical interoffice lines," which 
cover the sections between NTT buildings; and "optical subscriber lines," which serve the sections between 
an NTT building and a customer’s building.

NTT building

Interconnecting
carrier’s building

Customer’s 
building

Customer’s 
building

PT

Customer’s building

Closure
Optical fiber facilities 
of interconnecting 
carrier

PT

PD

※4

※3

Telephone 
pole

※1 In other than NTT buildings, there are cases in which we use cable installed by the building owner at the instructions of the building owner. The conditions under which service is provided in such cases depend on the building owner.
※2 This connection format is applied in the case of a building in which intermediate distribution frames are installed
※3 With respect to the indoor optical cable section, permission from the building superintendent for our staff to enter the building is required through the end user who is a tenant of this building, interconnecting carrier, etc., in principle. 

In this case, we ask the interconnecting carrier requesting the survey application to deal with the end user, etc., and obtain appropriate permission from the building superintendent.
※4 This cable is provided if an NTT indoor optical cable has already been installed and there is unused cable that can be provided.

Interoffice optical fiber
Intra-office 

optical cable※1 Subscriber optical fiber
Indoor

optical cable

Core to be provided in the sections where optical 
fiber is terminated at an NTT building at both ends

Core to be provided in the sections where optical fiber is terminated at 
an NTT building at one end and the customer’s building at the other end

Outside splitter

Telephone pole

Telephone 
pole

Telephone 
pole

Shared access
※2 
 
※2 
 

FTM, etc. FTM, etc.

FTM, etc.NTT building

NTT building

Cable
tunnel, 
etc.

Interconnecting
carrier’s

collocation
equipment

FTM, etc.

FTM, etc.

Intra-office 
transmission transmission 

equipment

Intra-office 
transmission 

equipment

Cable
tunnel, 
etc.
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Applicant carrier NTT East

☞　Article 34-2 of the Articles of Agreement Concerning Interconnection

Preliminary
consultation

Line facility
survey

application

※1

※2

※3

Receipt of
application

※1　We will provide consultation (free-of-charge) at the request of an applicant carrier. Specifically, we 
will provide consultation about any questions, etc., in completing an application form for a line 
facility survey. (Please see Page 53 for contact numbers.)
As this preliminary consulting is not part of the essential procedures, applicant carriers that do not 
wish to participate in this process can start the procedures for the line facility survey application 
without any preliminary consulting.

※2　①Eligible applicants for line facility surveys are limited to telecommunications carriers.
＊Entities other than telecommunications carriers must obtain registration of 

telecommunications business or submit such notification by the time an agreement is 
concluded.

②Please complete all required items in the application form.
③A line facility survey application, a preliminary survey application and a POI survey application 

can be submitted simultaneously.
④It is not necessary to make an application for a preliminary survey prior to a line facility survey 

application. A preliminary inquiry application and a line facility survey application can be 

submitted simultaneously.
※3　With respect to applicant carriers with whom we are initiating discussions for the first time, 

please note that it is necessary to conclude a confidentiality agreement in providing information 
related to NTT East security matters and intellectual property rights. We will also handle applicant 
carrier information that is acquired in the course of discussions concerning interconnection in 
accordance with the confidentiality agreement.

※4　NTT East will accept an application upon confirming that all necessary items have been 
completed in the Line Facility Survey Application.

Ⅲ－３－① Line Facility Survey Application (Interconnection to Optical Interoffice Lines)

・Line Facility Survey Application
(Form 7-2)

・Line Facility Survey Application
(Form 7-2)

Concluding a Confidentiality
Agreement

Concluding a Confidentiality
Agreement

・Acceptance of the Line Facility
Survey Application

・Acceptance of the Line Facility
Survey Application

In establishing interconnection to NTT East interoffice optical fiber facilities, please submit a Line Facility Survey Application that specifies the reques-
ted conditions of the applicant carrier concerning interconnection. NTT East will conduct a survey on the availability of interoffice optical fiber facili-
ties under the usage conditions requested by the applicant carrier in terms of the number of cores and usage timing. NTT East will also provide infor-
mation on the facilities that become necessary to use interoffice optical fiber facilities (type of optical fiber, type of connector, length, transmission 
loss, the floor on which the fiber termination module is installed, etc.).

※4

Contents to be included 
in the Line Facility Survey 
Application
・Usage section
・Number of cores to be used
・Requested interconnection 

start timing

Explanation
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Applicant carrier NTT East

 
※1　(1) NTT East provides a reply within one month of the date of receipt of the applica-

tion only when none of the following items is applicable.
①There are no unused cores in the interoffice optical fiber facilities in the section 

designated by the applicant carrier, nor are there any plans to install interoffice 
optical fiber facilities in the relevant usage section.
②With respect to any unused cores in the interoffice optical fiber facilities in the sec-

tion designated by the applicant carrier, there are already usage plans that do not 
allow other usage applications and there are no plans to install interoffice optical 
fiber facilities in the relevant usage section.
③Cases raising any concern that the smooth provision of telecommunications ser-

vice by NTT East may be hindered.
④Cases raising any concern that NTT East’s interests may be unduly damaged by 

the interconnection.
⑤The applicant carrier has failed or is likely to fail to pay any amounts payable with 

respect to interconnection to interoffice optical fiber facilities.
(2) In case interoffice optical fiber facilities that can be interconnected cannot be identified and there are plans to install interoffice 

optical fiber facilities, the timing when interconnection is expected to be available will be indicated in our reply. When the available 
timing becomes clear, another notification will be provided on such available timing.

(3) If special situations are involved such as those in which a large number of line facility survey applications are simultaneously re-
ceived or in which a large number of line facility survey applications have already been received from other interconnecting carri-
ers, NTT East may exceed the period of three weeks from the date of receipt of an application before providing a response. 

※2　With respect to the requested conditions specified in the Line Facility Survey Application by the applicant carrier, this reply indicates 
the available timing, the number of cores that can be provided, etc. (if the facilities cannot be provided by the requested timing, this 
replay also indicates the reasons therefor). 

※3　In the event interoffice optical fiber facilities cannot be provided by the requested interconnection start timing because there are no 
unused cores in the section designated by the applicant carrier and if the applicant carrier wishes to enter the relevant communica-
tions building to confirm the contents of the survey reply, the applicant carrier is required to submit documentation at least five busi-
ness days prior to the planned entry date. We will issue a written approval within two business days from the application date in prin-
ciple. (We will issue a written notice of the reasons in case we cannot accept the application). In such cases, the number of persons 
entering the building is limited to that necessary for the intended purposes.

Various information on the usage section

Number of cores that can be provided

Available timing

Whether or not a filter is used

Type of fiber

Transmission loss

Length

Line facility survey rep
ly

Optical interoffice lines

Within three weeks from the date of receipt of the line facility survey application, a reply will be provided on the availability of interoffice optical fiber 
facilities in terms of the number of cores requested and the requested start timing.※1 In case the facilities cannot be provided by the requested 
timing, we will provide a written notification indicating the reasons and the available timing 
(except for cases in which there are no additional installation plans).

Within 
three weeks 

from the date of 
receipt of the line 

facility survey 
application

Ⅲ－３－② Line Facility Survey Reply (Interconnection to Optical Interoffice Lines)

☞  Articles 34-2 and 34-5 of the Articles of Agreement Concerning Interconnection

Explanation

・Communications Building Entry Ap-
plication (Form 6) and Acceptance 
of Communications Building Entry of Communications Building Entry 
Application (Form 7) (for confirma-
tion of the survey reply contents)※3

・Communications Building Entry Ap-
plication (Form 6) and Acceptance 
of Communications Building Entry 
Application (Form 7) (for confirma-
tion of the survey reply contents)※3

・Line Facility Survey Reply
(Form 7-3)※2

・Line Facility Survey Reply
(Form 7-3)※2

For reference purposes only



Applicant carrier NTT East

Ⅲ－３－③ Optical Line Facility Interconnection Application (Interconnection to Optical Interoffice Lines)

Start of interconnection※3

Optical line facility
interconnection application※2

Cancellation of the
interconnection application Receipt

※4

※1

※5

Receipt and acceptance

 
※1　If the applicant carrier applies for an extension by means of 

documentation indicating the reasons therefor, an extension up to 
three months is possible.

※2　We consider the Optical Line Facility Interconnection Application as 
constituting the applicant carrier's formal declaration of its intent to 
use optical fiber facilities.

※3　Interconnection must be started within six months from the date of 
receipt of the line facility survey reply or within three months from the 
date on which service becomes available, whichever is later.

※4　In the event of canceling an interconnection application before the 
start of interconnection, the applicant carrier is required to pay an 
amount equivalent to the interconnection charges as a penalty for a 
period from the date of the interconnection application to the date 
the application is cancelled.

※5　This reply deadline is not applied to cases involving special 
situations such as those in which a large number of applications 
are simultaneously received or in which a large number of 
applications have already been received.

・Optical Line Facility Interconnection 
    Application (Form 7-4)
・Optical Line Facility Interconnection 
    Application (Form 7-4)

Within one month from the date of the line facility survey reply,※1 please submit a formal application for interconnection to line facilities pursuant to 
the contents of the reply.

The line facility survey reply ceases 
to be effective after one month.

☞　Articles 34-3 and 78-2 of the Articles of Agreement Concerning Interconnection

Explanation

Within 
one month 

of the date of 
the line facility 
survey reply

Within 
one and half 

months from the 
date of the 

interconnection 
application
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Applicant carrier NTT East

☞　Article 34-4 of the Articles of Agreement Concerning Interconnection

Preliminary
consultation Optical line facility

(optical subscriber line)
interconnection

application

※1

※2

※3

※4

Receipt

※1　We will provide consultation (free-of-charge) at the request of an applicant carrier. 
Specifically, we will provide consultation about any questions, etc., in completing an 
application form for optical line facility interconnection. (Please see Page 53 for 
contact numbers.)
As this preliminary consulting is not part of the essential procedures, applicant 
carriers that do not wish to participate in this process can start the procedures for the 
optical line facility interconnection application without any preliminary consulting.

※2　①Because subscriber optical fiber availability depends on the "Areas where 
subscriber optical fiber is available" indicated on the website, please confirm this 
information before applying for optical line facility interconnection. 

②Eligible applicants for optical line facility interconnection are limited to 
telecommunications carriers.
＊Entities other than telecommunications carriers must obtain registration of 

telecommunications business or submit such notification by the time an 
agreement is concluded.

③Please complete all required items in the application form.

④An optical line facility interconnection application, a preliminary survey 
application, and a POI survey application can be submitted simultaneously.

⑤It is not necessary to make an application for a preliminary survey prior to 
an optical line facility interconnection application. A preliminary inquiry 
application and an optical line facility interconnection application can be 
submitted simultaneously.

⑥Please apply after confirming the intended usage of the end-user.
※3　With respect to applicant carriers with whom we are initiating discussions for 

the first time, please note that it is necessary to conclude a confidentiality 
agreement in providing information related to NTT East security matters and 
intellectual property rights. We will also handle applicant carrier information 
that is acquired in the course of discussions concerning interconnection in 
accordance with the confidentiality agreement. 

※4　NTT East will accept an application upon confirming that all necessary items 
have been completed in the Optical Line Facility Interconnection Application.

Ⅲ－４－① Optical Line Facility Interconnection Application (Interconnection to Optical Subscriber Lines)

Concluding a Confidentiality
Agreement

Concluding a Confidentiality
Agreement

・Optical Line Facility Interconnection
Application (Form 7-4)

・Optical Line Facility Interconnection
Application (Form 7-4)

・Acceptance of Optical Line Facility
Interconnection Application

・Acceptance of Optical Line Facility
Interconnection Application

Contents to be 
specified in the 
Optical Line Fa-
cility Interconnec-
tion Application
・Usage section
・Number of requested 

cores
・Requested intercon-

nection start timing 
(any day within six 
months from the date 
of the application)

In establishing interconnection to NTT East subscriber optical fiber facilities, please confirm the available areas on the NTT website and submit the 
Optical Line Facility Interconnection Application in which the conditions requested by the applicant carrier concerning interconnection are specified.

Explanation
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Applicant carrier NTT East

※1　NTT East provides a reply within three weeks of the date of receipt of the application only when none of the following 
items is applicable.
(1) There are no unused cores in the subscriber optical fiber facilities in the section designated by the applicant carrier, 

nor are there any plans to install subscriber optical fiber facilities in the relevant usage section.
(2) With respect to any unused cores in the subscriber optical fiber facilities in the section designated by the applicant 

carrier, there are already usage plans that do not allow other usage applications and there are no plans to install 
subscriber optical fiber facilities in the relevant usage section.

(3) Cases raising any concern that the smooth provision of telecommunications service by NTT East may be hindered.
(4) Cases raising any concern that NTT East's interests may be unduly damaged by the interconnection.
(5) The applicant carrier has failed or is likely to fail to pay any amount payable with respect to interconnection to sub-

scriber optical fiber facilities.
※2　If special situations are involved such as those in which a large number of applications are simultaneously received or 

in which a large number of applications have already been received from other applicant carriers, NTT East may ex-
ceed the period of three weeks from the date of receipt of an application before providing a response. In the case of 
requesting the usage of NTT East’s indoor optical fiber already installed as part of the optical subscriber line and if 
time is required to conduct a survey on the relevant indoor optical fiber, the same shall apply with respect to the usage 
of the relevant indoor optical fiber.

※3　①The available timing will be within one month from the date of receipt of the application for cases in which the optical 

subscriber line to be interconnected can be identified and there are optical subscriber lines already installed up to the fiber termin-
ation frame in the user building unless special situations are involved, such as those in which a large number of applications are 
simultaneously received or in which a large number of applications have already been received from other interconnecting carriers.
②In case of requesting the usage of NTT East indoor optical fiber already installed as part of the optical subscriber line and if time is 

required for preparations to make the relevant indoor optical fiber available, this one-month period from the receipt of the applica-
tion may be exceeded.

③This means the period required for NTT East to make the relevant optical subscriber line available from the date of receipt of the 
application for cases in which there are no optical subscriber lines already installed up to the fiber termination frame in the user 
building or such special situations are involved.

④This period will become the timing when interconnection is expected to be available (this period does not include the time required 
for NTT East to make the optical subscriber line available) for cases in which the optical subscriber line to be interconnected cannot 
be identified and in which there are plans to install optical subscriber lines in the usage section designated by the applicant carrier.
⑤There may be cases in which the optical subscriber line cannot be provided at the indicated timing if coordination between the ap-

plicant carrier and the superintendent of the user building concerning the installation, etc., of the optical subscriber line cannot be 
fully arranged in advance.

※4　In the event subscriber optical fiber facilities cannot be provided by the requested interconnection start timing because there are no 
unused cores in the section designated by the applicant carrier and if the applicant carrier wishes to enter the relevant communica-
tions building to confirm the contents, the applicant carrier is required to submit documentation at least five business days prior to 
the planned entry date. We will issue a written approval within two business days from the application date in principle. (We will is-
sue a written notice of the reasons in case we cannot accept the application). In such cases, the number of persons entering the 
building is limited to that necessary for the intended purposes.

Fiber termination frame installation floor

Type of connector

Type of fiber

Transmission loss (calculated value)

R
ep

ly to
 the o

p
tical line

facility interco
nnectio

n ap
p

licatio
n

Optical subscriber lines

Available timing

Optical subscriber main distribution frame installation floor

Within three weeks from the date of receipt of the optical line facility interconnection application, a reply will be provided on the availability of subscriber optical fiber 
facilities in the usage section designated by the applicant carrier in terms of the requested start timing.※1 In case the facilities cannot be provided by the requested 
timing, we will provide a written notification indicating the reasons.

Ⅲ－４－② Optical Line Facility Interconnection Application (Interconnection to Optical Subscriber Lines)

☞　Articles 34-4 and 34-5 of the Articles of Agreement Concerning Interconnection

Explanation

Start of
interconnection

※3

Within one 
month from the date 

of the optical line facility 
interconnection 

application

※2
Within 

three weeks from 
the receipt of the optical 

line facility 
interconnection 

application

Before the
interconnection

start timing

・Communications Building Entry Ap-
plication (Form 6) and Acceptance 
of Communications Building Entry 
Application (Form 7) (for confirma-
tion of the survey reply contents)※4

・Communications Building Entry Ap-
plication (Form 6) and Acceptance 
of Communications Building Entry 
Application (Form 7) (for confirma-
tion of the survey reply contents)※4
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Applicant carrier NTT East

☞　Articles 34-4 and 34-5 of the Articles of Agreement Concerning Interconnection

Preliminary
consultation

Optical line facility
(intra-office optical fiber)

interconnection
application

※2

※3

※4

※5

※6

Receipt

※1　①NTT East will make efforts to complete the interconnection preparations within two months only when none of the following items 
is applicable.

(1) There are no unused cores in the intra-office optical fiber facilities in the section designated by the applicant carrier, nor are there 
any plans to install intra-office optical fiber facilities in the relevant usage section.

(2) With respect to any unused cores in the intra-office optical fiber facilities in the section designated by the applicant carrier, there 
are already usage plans that do not allow other usage applications and there are no plans to install intra-office optical fiber 
facilities in the relevant usage section.

(3) Cases raising any concern that the smooth provision of telecommunications service by NTT East may be hindered.
(4) Cases raising any concern that NTT East's interests may be unduly damaged by the interconnection.
(5) The applicant carrier has failed or is likely to fail to pay any amount payable with respect to interconnection to intra-office optical 

fiber facilities.
②There may be cases in which interconnection preparations cannot be completed within one and half months from the date on 

which the facilities at both ends of the section to which interconnection via the intra-office optical fiber facilities is requested are 
identified if special situations are involved, such as those in which a large number of applications are simultaneously received or 
in which a large number of applications have already been received from other applicant carriers. In such cases, NTT East shall 
provide a written response indicating the available timing (meaning the period required for NTT East to make the relevant intra-
office optical fiber available from the date on which the facilities at both ends of the section to which interconnection is requested 
are identified) of the intra-office optical fiber facilities in the usage section designated by the applicant carrier.

※2　We will provide consultation (free-of-charge) at the request of an applicant carrier. Specifically, we will provide consultation about 
any questions, etc., in completing an application form for optical line facility interconnection. (Please see Page 53 for contact 
numbers.)
As this preliminary consulting is not part of the essential procedures, applicant carriers that do not wish to participate in this process 

can start the procedures for the optical line facility interconnection application without any preliminary consulting.
※3　①Eligible applicants for optical line facility interconnection are limited to telecommunications carriers.

＊Entities other than telecommunications carriers must obtain registration of telecommunications business or 
submit such notification by the time an agreement is concluded.

②Please complete all required items in the application form.
③An optical line facility interconnection application, a preliminary survey application and a POI survey application can 

be submitted simultaneously.
④It is not necessary to make an application for a preliminary survey prior to an optical line facility interconnection 

application. A preliminary inquiry application and an optical line facility interconnection application can be 
submitted simultaneously.

※4　With respect to applicant carriers with whom we are initiating discussions for the first time, please note that it is 
necessary to conclude a confidentiality agreement in providing information related to NTT East security matters and 
intellectual property rights. We will also handle applicant carrier information that is acquired in the course of 
discussions concerning interconnection in accordance with the confidentiality agreement.

※5　NTT East will accept an application upon confirming that all necessary items have been completed in the Optical Line 
Facility Interconnection Application. In case applications involve the interconnection of overlapping facilities, the 
surveys will be conducted in the order in which the applications are received.

※6　In the event intra-office optical fiber facilities cannot be provided by the requested interconnection start timing 
because there are no unused cores in the section designated by the applicant carrier and if the applicant carrier 
wishes to enter the relevant communications building to confirm the contents, the applicant carrier is required to 
submit documentation at least five business days prior to the planned entry date. We will issue a written approval 
within two business days from the application date in principle. (We will issue a written notice of the reasons in case 
we cannot accept the application). In such cases, the number of persons entering the building is limited to that 
necessary for the intended purposes.

Ⅲ－５ Optical Line Facility Interconnection Application (Interconnection to Optical Intra-Office Lines)

Contents to be 
specified in the 
Optical Line Facility 
Interconnection Ap-
plication
・Usage section
・Number of requested 

cores
・Requested intercon-

nection start timing 
(any day within six 
months from the date 
of the application)

When an application is made for optical line facility (intra-office optical fiber) interconnection, NTT East will make efforts to complete the 
interconnection preparations within one and half months from the date when the facilities at the both ends of the section to which interconnection 
via intra-office optical fiber facilities is requested are identified.※1

Explanation

Start of
interconnection

Within one and half 
months from the date when the 

facilities at the both ends of the section 
to which interconnection is 

requested are identified

・Communications Building Entry Application 
(Form 6) and Acceptance of Communica-
tions Building Entry Application (Form 7) (for 
confirmation of the survey reply contents)

・Communications Building Entry Application 
(Form 6) and Acceptance of Communica-
tions Building Entry Application (Form 7) (for 
confirmation of the survey reply contents)

Concluding a Confidentiality
Agreement

Concluding a Confidentiality
Agreement

・Optical Line Facility Interconnection
Application (Form 7-4)

・Optical Line Facility Interconnection
Application (Form 7-4)

・Acceptance of Optical Line Facility
Interconnection Application

・Acceptance of Optical Line Facility
Interconnection Application
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Ⅳ Development of Interconnection Software and Installation or Modification of Interconnection Facilities

Preparing and
concluding
agreements, etc.

C
o

nclud
ing

 an
Interco

nnectio
n

A
g

reem
ent, etc.

S
tart o

f
interco

nnectio
n

Facility
construction, etc.

Ⅳ－１

Ⅳ－２ 

Ⅳ－３ 

Ⅳ－４ 

Ⅳ－５ 

Preliminary
consultation

Preliminary
inquiry

Providing various
information

O
p

tical line facility
interco

nnectio
n ap

p
licatio

n

P
O

I installatio
n ap

p
licatio

n

Interco
nnectio

n ap
p

licatio
n

Procedures for the development of interconnection software and the installation or modifi-
cation of interconnection facilities

Development of interconnection software (in cases of individual development requests)

Usage of basic interconnection functions (in cases other than individual development re-
quests)

Requests for discussions and confirmation of software development costs (individual 
development requests)

Individual construction contract and facility construction

●Preliminary 
survey
●POI survey
●Line facility 

survey
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Ⅳ－１ Procedures for the Development of Interconnection Software and the Installation or Modification
of Interconnection Facilities

Contract[Legend]

NTT East procedures

Applicant carrier procedures

Implemented as required

※1 In case of basic interconnection functions rather than 
individual, exclusive functions for an applicant carrier, 
please see Page 45 (IV-3: Application for Usage of Basic 
Interconnection Functions) (no individual costs are required).

※2 Please see Page 21 and subsequent pages.
※3 These applications must be submitted together with an 

interconnection application.

It is 
possible to continue 

discussions concerning 
specifications (regarding the 

development of next-
generation and subsequent 

systems)

Applicant carrier request

Acceptance of a preliminary survey application

Reply on the feasibility of interconnection

Preliminary survey reply

Start of interconnection

Request for discussions and confirmation of
preliminary survey contents (Form 11)

Application for the development of interconnection software※3; application for 
installation or modification of interconnection facilities※3; interconnection application

Application for installation or modification of 
interconnection facilities※3; interconnection application

Receipt of an application

Acceptance of the application

Concluding an Individual Construction Contract

Facility construction

Concluding agreements, etc.

Receipt of an application

Acceptance of the application

Notification of the scheme
for providing network functions

Software development

Interconnection Software Development Contract

Consultation concerning software development costs

Concluding a Particulars Based
on the Interconnection Agreement

Within
one month

Within
four months

Within
one month

Prior
notice of 40 days

or more (legal
requirement)

Approximately
six months;

a maximum of
12 months

Procedures under conditions specified in the Articles of
Agreement Concerning Interconnection of NTT East

※1

※2※2

・Started in July or January
・Within one year after start

Ⅳ-4

Ⅳ-5

Ⅴ 

Ⅳ-2- 1

Ⅲ-1- 2

Ⅲ-1- 3

Ⅳ-2- 2

Development of
interconnection

software is necessary

Development of
interconnection

software is not necessary

Procedures accompanying individual development requests
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Ⅳ－２－① Concluding an Interconnection Software Development Contract (Individual Development Requests)

Notification of the scheme for
providing network functions※2

Application for the development 
of interconnection software※1

/Interconnection application Receipt

Concluding an Interconnection Software Development Contract

Software development ※3
Starting

development in
July or January

Prior 
notice of 

40 days or 
more

Major contents of 
Interconnection Software 

Development Contract 
 

・Approximate costs
・Planned development 

completion timing
・Software maintenance
・Cost settlement
・Other particulars

Interconnection Application
(Form 12)

Interconnection Application
(Form 12)

Acceptance of Interconnection
Application (Form 13)

Acceptance of Interconnection
Application (Form 13)

An Interconnection Software Development Contract will be concluded after an interconnection application is accepted. In the event any notification of 
the scheme for providing network functions is required, NTT East will make such notification 40 or more days prior to the start of development.

※1　Application for the development of interconnection software
When applying for the development of interconnection software, such application must be submitted together with an interconnection application.

※2　Notification of the scheme for providing network functions:
The notification of the scheme for providing network functions is submitted 40 days or more prior to the start of development (July or January).
・The preconditions for starting development are: (1) the conclusion of an Interconnection Software Development Contract and (2) submitting a notification of the 

scheme for providing network functions to the MIC.
※3　Title and rights concerning interconnection software:

All rights concerning interconnection software (proprietary rights, copyrights, patent and other intangible property rights) shall belong to NTT East or the third party 
to which NTT East has consigned the development work.
・In case of basic interconnection functions, there is no need to make an application, etc. (no individual costs are required concerning software development).
・The development of interconnection software includes the installation (or modification) of interconnection facilities that are necessary for the development of the 

relevant software.

Explanation

Applicant carrier NTT East

☞　Article 32 of the Articles of Agreement Concerning Interconnection
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Ⅳ－２－② Development of Interconnection Software (Individual Development Requests)

Related
development

Software
development

Cancellation of
software

development

※1　Completion notice:
After the completion of software development work (including associated facility modifications), the necessary inspections and testing are 
conducted and a written completion notice will be issued.
○The applicant carrier may cancel the development of interconnection software before its completion. In such cases, however, the applicant carrier will be separately charged an 

amount calculated in accordance with the provisions of the Interconnection Software Development Contract.
○The period of one year may be exceeded depending on the requested contents, the level of difficulty, fluctuations in total development volume, etc.

※2　○NTT East will accept a written application for cancellation that is submitted before the completion of interconnection software development.
○The payment of any expenses newly incurred by the cancellation and the expenses that have already been incurred prior to the cancellation is required.

Two months or more
if approval is required

If required

Approval or notificationApproval or notification

Completion
notice

Completion
notice

Started in July or
January; within one year

after the start

※1

※2

Application for Cancellation of Interconnection
Software Development (Form 21)

Application for Cancellation of Interconnection
Software Development (Form 21)

Acceptance of Application for Cancellation of
Interconnection Software Development (Form 22)

Acceptance of Application for Cancellation of
Interconnection Software Development (Form 22)

The development of interconnection software is started in July or January. The development of such software will be completed within one year 
from the start.

Application for approval 
of changes in the 

Articles of Agreement 
Concerning 

Interconnection

Explanation

Applicant carrier NTT East

Ministry of Public Management,
Home Affairs, Posts and

Telecommunications

☞　Articles 33, 34 and 38 of the Articles of Agreement Concerning Interconnection
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Ⅳ－３ Application for Usage of Basic Interconnection Functions (In Cases Other than Individual Development Requests)
For functions that are not subject to individual software development requests (i.e., basic interconnection functions = standard functions that can 
be commonly used by carriers including NTT East at the standard points of interconnection), please submit a basic function usage application 
within one month from the preliminary survey reply.

Usage application

 

Notification of the scheme for
providing network functions

Receipt and confirmation
of a usage application

※1　Basic Function Usage Application (please use the Interconnection Application (Form 12)).
※2　Acceptance of Usage Application (the Acceptance of Interconnection Application (Form 13) will be used).

If the function to be developed is a basic interconnection function, it is not necessary for the applicant carrier to pay the costs 
individually. In such cases, please submit an application for the usage of said function. Following the receipt of a usage application, 
NTT East will start development only after completing the required notification in accordance with the scheme for providing network 
functions, publishing announcements in the official gazette and holding seminars for applicant carriers.

※3　Please see the "Usage of Functions Specified in the Scheme for Providing Network Functions" (Page 47).

Contents of the prelim-
inary survey reply will 
cease to be effective 
after one month

Prior 
notice of 

200 days or 
more before the 

start of 
development

Usage ApplicationUsage Application

Acceptance of Usage
Application

Acceptance of Usage
Application

※1

※2 ※3

Explanation

Within one month
of the preliminary

survey reply

Applicant carrier NTT East

For reference purposes only



Ⅳ－４ Request for Discussions and Confirmation of Preliminary Survey Contents (Individual Development Requests)
In principle, discussions and confirmation of software development costs will be initiated upon receiving a Request for Discussions and 
Confirmation from an applicant carrier after NTT East has provided a reply on the feasibility of interconnection. Discussions and confirmation will 
take place within the effective period of the preliminary survey reply (notification of estimated costs; within one month after providing such reply) 
after receiving a request for discussions and confirmation from an applicant carrier, and an agreement will be concluded concerning the particulars 
of the discussion and confirmation contents. When an agreement is reached about software development conditions, please submit an 
interconnection application. ☞　Articles 14 and 15 of the Articles of Agreement Concerning Interconnection

Explanation

Applicant carrier NTT East

※1　Please see "Ⅲ-1-② Feasibility of Interconnection and Preliminary 
Survey Reply"

※2　Request for discussions and confirmation:
These requests will be accepted at any time even during the 
preliminary survey period. No form is prescribed for these requests.
※Even if discussions are undertaken, no change will be made in the standard 

interconnection period specified in the Articles of Agreement Concerning 
Interconnection.

※3　Preliminary survey reply:
The development scale and cost information will be provided in the 
preliminary survey reply.

※4　Contents of discussions and confirmation:
○Before the preliminary survey reply:

Information concerning the estimate prepared by an applicant carrier is provided, and specifications are confirmed.
○After the preliminary survey reply:

Whole discussions are held concerning the appropriateness of the development scale and the need to review specifications on the 
basis of the estimate prepared by NTT East, it is recommended that an applicant carrier also prepare an estimate and present such in-
formation as anticipated development costs, the development scale and unit prices in order to make these discussions more useful.
※Even if an applicant carrier does not prepare such estimates on its own, discussions will still be held.

※5　Particulars concerning the discussion and confirmation of software development costs:
An applicant carrier is requested to make a decision on the continuation or completion of discussions, and an 
agreement is concluded with NTT East concerning the particulars of such discussion contents. 
When an interconnection application is to be made, please submit an Interconnection Application.
In case of continuing the discussions, the contents of the estimated cost notification will cease to be 
effective in principle.

Implementing discussions and confirmation
Preliminary survey reply

Particulars concerning discussions and confirmation of software development costs

To: Ⅳ-2-① (Concluding an Interconnection Software Development Contract) (Page 43)

Procedures such as submitting
an interconnection application

Deadline for 
discussions and confirmation is 

within one month of the preliminary 
survey reply

 

Reply on the feasibility
of interconnection

Receipt of a preliminary
survey application

Request for discussions
and confirmation

Within one month
of the preliminary
survey application

※2

※1

※3
※4

※5
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Made available for
public inspection

Publication in
the official gazette

Seminar

Made available for
public inspection

Publication in
the official gazette

Seminar

Start of usage

Start of software development

Notification of scheme changes

About
one month

Prior notice of
60 days or more

Within one year

(140 days or more in case
of a function conforming

to TTC※ standards)

Start in July or January

Within
30 days

Within
seven days

Within
seven days

Within seven
business days

Notification of the scheme for providing network functions

Discussions based
on a usage
applicationIf no change

in the reported
contents Prior notice of

200 days or more

NTT East submits a notification of the scheme for providing network functions to the Minister of the Public Management, Home Affairs, Posts 
and Telecommunications pursuant to the Telecommunications Business Law for functions to be developed for its own and joint usage with 
other carriers. The outline of these plans is announced in the official gazette and is available at the Information Station, etc. Seminars are also 
held for interested carriers. We invite you to refer to these services as needed.

(Reference) Usage of Functions Specified in the Scheme for Providing Network Functions

In case any requests en-
tail plan changes, the re-
quired procedures must 
be completed 60 days or 
more prior to the start of 
development. Specifical-
ly, it is necessary that the 
applicant carrier’s inter-
connection application as 
specified in "Procedures 
accompanying individual 
development requests" 
(Page 42) has been com-
pleted before submitting 
any notification of plan 
changes.

※TTC:Telecommunication Technology 
Committee (standardization organiza-
tion in Japan)
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☞　Articles 26 through 29 and 38 of the Articles of Agreement Concerning Interconnection

Ⅳ－５ Individual Construction Contract and Facility Construction

Related work

Receipt and
acceptance of

interconnection
application

Related work※2 

※1 Concluding an Individual Construction Contract

※1　If installation or modification of interconnection facilities is required, an application for installation 
or modification of interconnection facilities must be submitted together with an interconnection 
application.

※2　After the completion of the installation (or modification) of NTT East interconnection facilities, the 
necessary inspections and testing are conducted and a written completion notice will be issued.
Changes or the cancellation of the installation (or modification) of interconnection facilities may be 
accepted if such request is made before the completion of interconnection facilities. In such 
cases, however, the applicant carrier will be separately charged an amount calculated in 
accordance with the provisions of the Individual Construction Contract.
In the event of changes, there may be cases in which we are unable to meet the requested 
completion timing.

[Forms for Changes or Cancellation]
・Application for Change in Interconnection Telecommunications Facility Construction (Form 16)
・Application for Cancellation of Interconnection Telecommunications Facility Construction (Form 18)

※3　If any related work (interconnection testing, translator work, switchover work, etc.) is required, 
we will implement such work in cooperation with the applicant carrier. As necessary, we will 
conclude a Memorandum of Understanding that outlines the details of the related work to be 
implemented.

※4　In case of interconnection involving minor work only (e.g., translator registration) for an 
applicant carrier with whom interconnection has already been established, the requested 
interconnection can be started within an even shorter time period (six months at the maximum).

Completion Notice (Form 20)

Implementation of related
work, etc.

Implementation of related
work, etc.

Explanation

Approximately 
six months (12 
months at the 

maximum)

Applicant carrier NTT East

(Please see Page 25 for details)

・Interconnection Application (Form 12)
・Application for Related Work

(Form 23)

・Interconnection Application (Form 12)
・Application for Related Work

(Form 23)

・Acceptance of Interconnection Application (Form 13)
・Acceptance of Application for Related Work (Form 24)
・Acceptance of Interconnection Application (Form 13)
・Acceptance of Application for Related Work (Form 24)

Interconnection
application

In case the installation or modification of NTT East interconnection facilities is required, such work will be started upon the conclusion of an Individ-
ual Construction Contract. NTT East will complete the work in approximately six months (a maximum of 12 months) after concluding this contract. 
(The specific period will be specified in the Individual Construction Contract.)

※3

・Application for Interconnection Tele-
communications Facility Construction
(Forms 14, 15, 15-1 and 15-2)

・Application for Interconnection Tele-
communications Facility Construction
(Forms 14, 15, 15-1 and 15-2)

Installation (or modifi-
cation) of intercon-
nection facilities

・Work process and contents
・Approximate costs
・Planned work schedule
・Planned facility usage start month
・Approximate costs in case of using exist-

ing facilities
・Maintenance of interconnection facilities
・Costs in case of a delay in the start of in-

terconnection
・Other particulars

Major contents of Individual
Construction Contract
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(Reference) Outline of Related Work
In newly establishing an interconnection, the following tests and/or work will be implemented as necessary.

TLR work

○Confirmation testing conducted on actually operating facilities in order to confirm 
normal communications between carriers before service start.

○Mutually required test items are not subject to the billing of expenses.
※This does not cover any tests using simulated network test facilities (test bed).

○Conducting switch TLR (number translator) work and other data changes related to 
start of interconnections as necessary.

○The payment of expenses for work is required for any work implemented at the 
request of an applicant carrier.

○Conducting switchover work for related switches and lines as necessary.
○The payment of expenses for work is required for any work implemented at the 

request of an applicant carrier.

Item Outline of Work

Interconnection
testing

Switchover work

This work is conducted when the number of interconnection lines used to interconnect 
contracting carrier facilities is increased or decreased.

Local switch 
interconnection 
line installation 

work, etc.
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Ⅴ Concluding an Interconnection Agreement

Ⅴ－１ 

Ⅴ－２ 

Concluding an Interconnection Agreement, etc.

Interconnection-related matters for which your cooperation is requested

C
o

nclud
ing

 an
Interco

nnectio
n

A
g

reem
ent, etc.

S
tart o

f
interco

nnectio
n

Facility
construction, etc.

Preparing and
concluding
agreements, etc.

Preliminary
consultation

Preliminary
inquiry

Interco
nnectio

n ap
p

licatio
n

P
O

I installatio
n ap

p
licatio

n

O
p

tical line facility
interco

nnectio
n ap

p
licatio

n

●Preliminary 
survey

●POI survey
●Line facility 

survey
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☞　Articles 40 through 46 of the Articles of Agreement Concerning Interconnection

Ⅴ－１ Concluding an Interconnection Agreement, Etc.

※2 
 

Explanation

Applicant carrier NTT East

Concluding an Interconnection Agreement, etc.

Start of interconnection

Changes in the Interconnection Agreement, etc.

Notification
○Particulars on operations and 

maintenance
○Particulars on charge settlement
○Particulars on technical condi-

tions

※1　In parallel with equipment installation, etc., an Interconnection Agreement will be concluded.
※2　The approval of the Minster of Internal Affairs and Communications (MIC) is required for an 

Interconnection Agreement if any portion of the interconnection conditions applied to NTT East or 
the applicant carrier is not based on the Articles of Agreement Concerning Interconnection that 
have been approved by the MIC. 

※3　The Particulars Based on the Interconnection Agreement, shown in the table at right, that detail 
specific administrative procedures after the start of interconnection will be concluded as required. 
These contracts are necessary to establish the conditions for smooth interconnection operations.

※4　This means the transfer of or succession to the status under the agreement, or change, 
cancellation or termination of the agreement.

Particulars on 
operations and 
maintenance

Basic matters (flow of each step, contact numbers, etc.) related to 
maintenance between carriers in order to facilitate smooth network 
interconnection operations.

Particulars on 
charge 

settlement

To smoothly conduct clerical processing for the billing and payment of 
charges, the calculation method of the amounts to be settled, specific 
payment methods and the matters on which the understanding of an applicant 
is to be obtained (e.g., clerical processing concerning the application for 
interconnection leased line service such as DSL) are confirmed.

Particulars on 
technical 

conditions

Detailed technical conditions (signaling network configuration, test 
numbers, etc.) for which options are provided to the applicant carrier 
under the Articles of Agreement Concerning Interconnection are 
confirmed.

※1 

※4

※2 

※3 

An Interconnection Agreement will be concluded by the start of interconnection, and a notification of the conclusion of such agreement will be sub-
mitted to the Minster of Public Management, Home Affairs, Posts and Telecommunications. The Particulars Based on the Interconnection Agree-
ment that detail specific administrative procedures after the start of interconnection will also be concluded as required. These contracts are neces-
sary to establish the conditions for smooth interconnection operations.

Particulars Based on the
Interconnection Agreement

<Outline of Particulars Based on the Interconnection Agreement>
Classification Major Contents
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☞　Articles 47 through 52 of the Articles of Agreement Concerning Interconnection

We request your cooperation in the following matters in order to smoothly carry out interconnection.

■Confidentiality obligation
・Each party agrees to strictly keep confidential all technical, business or any other information of either party that is not made 

publicly available and which either party may come to know in connection with interconnection, and shall not use same for other 
than the intended purpose. (However, this shall not apply when disclosure is required by law or ordinances and/or when the 
written consent of the other party is obtained.)

■Notification of necessary matters
・Each party agrees to notify the other party in writing of any change in its company name, the suspension or discontinuation of 

its business, business licensing and any information concerning interconnection, such as additions, changes or discontinuation 
of points of interconnection.

■Estimated traffic or estimated number of circuits
・An applicant carrier agrees to provide NTT East with estimated traffic volume, the estimated number of lines and other 

necessary information as requested by NTT East, such as traffic volume and the number of lines for each POI and each switch, 
traffic volume for each unit rate area, traffic volume for each local exchange number, information on accommodation status of 
transmission equipment, etc. 

■Maintenance
・Each party agrees to exert every effort to avoid causing congestion, trouble or other damage to the other party's 

telecommunications facilities.
・Each party agrees to maintain its interconnected telecommunications facilities so as to comply with the Business Use 

Telecommunications Facilities Regulations and the technical conditions specified by NTT East for each point of interconnection.
・Both parties agree to discuss specific matters concerning facility maintenance and to stipulate such matters in the Particulars 

on Operations and Maintenance.

■Interconnection among multiple carriers
・In the event an applicant carrier establishes interconnection with another carrier via NTT East, or in case another carrier 

establishes interconnection with an applicant carrier, there are many cases in which agreements are concluded among all 
carriers involved.
・In the above cases, it is necessary for the carrier that is requesting the interconnection to arrange the interconnection 

negotiations among carriers.

Ⅴ－２ Interconnection-Related Matters for Which Your Cooperation is Requested
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Ⅵ Contact Numbers for Inquiries, Applications, Etc.

Please contact your account manager at the Interconnection Business Promotion 
Section, Interconnection Promotion Department

Interconnection Business Promotion Section, 
Interconnection Promotion Department

Classification Section Telephone Number

Carriers already interconnected to NTT East

Carriers wishing to newly establish
interconnection with NTT East

General inquiries regarding interconnection
and information disclosure

+813-5359-4125

Interconnection Planning & Billing Section, 
Interconnection Promotion Department +813-5359-4120

Any applications using Forms 6, 14 through 16, 18, 25, 26, and 28 are accepted at the NTT East branch in the relevant area.
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